
STIP Allocation Status Report for FY 2005-06 Programmed Projects
Allocation Deadline 6/30/2006

($1,000's)

Attachment A

RTIP  

County TIP ID Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Alameda ALA010006 Caltrans SR 84 - Extend Dumbarton HOV lns to Rt 880 Jul-05 ROW & ROW SUP 280 280 0 Allocated thru Lump Sum ROW Allocation
Alameda ALA010005 Caltrans SR 84 - HOV on ramp at Newark Bl Jul-05 ROW & ROW SUP 280 280 0 Allocated thru Lump Sum ROW Allocation
Alameda ALA010032 Caltrans I-580 noise barrier - San Leandro Jul-05 ROW & ROW SUP 130 130 0 Allocated thru Lump Sum ROW Allocation

Alameda ALA990015 Union City Union City Intermodal Station Nov-06 CON 720 720 0
6 month  extension approved in March 2006; 
Allocated Nov 06; TIP amend to 07 (11152)

Alameda MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 110 110 0 Allocated  
Alameda ALA99SA01 ACCMA Planning, programming, and monitoring Jul-05 CON 110 110 0 Allocated  
Alameda RTIP Totals 1,630 1,630 0
Contra Costa CC010009 Caltrans SR 4 - Loveridge-Somersville, 8 lanes w/HOV Jul-05 ROW & ROW SUP 8,000 8,000 0 Allocated thru Lump Sum ROW Allocation
Contra Costa CC010003 Caltrans I-80 Westbound HOV lanes, Rt 4-Carquinez Br Jul-05 CON 5,365 5,365 0 Allocated - Awarded 1/19/06
Contra Costa CC990040 Caltrans I-680 Aux lane, Danville seg 1, San Ramon seg 3 Sep-05 CON &CON SUP 9,172 9,172 0 Allocated - Awarded 3/29/06
Contra Costa MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 71 71 0 Allocated  
Contra Costa RTIP Totals 22,608 22,608 0
Marin MRN990001 Caltrans U.S. 101 HOV Gap Closure Aug-05 CON 20,849 20,849 0 Allocated - Awarded 3/28/06
Marin MRN050002 Marin CMA Planning, programming, and monitoring Jul-05 CON 24 24 0 Allocated  
Marin MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 17 17 0 Allocated  
Marin RTIP Totals 20,890 20,890 0
Napa NAP010008 Caltrans SR 12 - Jamieson Canyon Rd widening Jul-05 PSE 2,000 2,000 0 Allocated thru Caltrans Support Budget

Napa NAP950004 Caltrans Trancas St interch planting mitigation Jul-05
ENV & PSE & ROW 

SUP 68 68 0 Allocated thru Caltrans Support Budget
Napa MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 11 11 0 Allocated  
Napa RTIP Totals 2,079 2,079 0
San Francisco MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 47 47 0 Allocated  
San Francisco SF010008 SFCTA Planning, programming, and monitoring Jul-05 CON 65 65 0 Allocated  
San Francisco RTIP Totals 112 112 0

San Mateo SM010031 Caltrans U.S. 101 Aux lanes, 3rd Av-Millbrae Av Jun-06 CON &CON SUP 28,445 30,347 -1,902

CON - $27.325M; CON SUP - $350K; CON 
(escalated) - $820K; Awarded 9/29/06; awd ext 6 
mos. in 12/06

San Mateo MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 49 49 0 Allocated  
San Mateo MTC030015 SM C/CAG Planning, programming, and monitoring Jul-05 CON 67 67 0 Allocated  
San Mateo RTIP Totals 28,561 30,463 -1,902
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 880 Coleman) Jul-05 CON 7,315 7,315 0 Allocated  
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 87 HOV North) Jul-05 CON 3,968 3,968 0 Allocated  
Santa Clara SCL030012 SCVTA GARVEE Debt Service (Rt 87 HOV South) Jul-05 CON 4,566 4,566 0 Allocated  
Santa Clara SCL010040 Caltrans Rt 152/156 interchange improvements Jun-06 CON 6,140 6,140 0 Allocated; awd ext 6 mos. in 12/06
Santa Clara MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 29 29 0 Allocated  
Santa Clara SCL010004 SCVTA Planning, programming, and monitoring Jul-05 CON 229 229 0 Allocated  
Santa Clara RTIP Totals 22,247 22,247 0
Solano SOL950035 Vallejo Vallejo ferry terminal, parking Apr-06 PSE 1,200 1,200 0 Allocated

Solano SOL991032 Vallejo Baylink ferry maintenance facility Jun-07 CON 425 0 425
12 month extension approved April 2006; TIP 
amend to 07 (11153); Pending, on 6/7/07 CTC

Solano SOL010031 Benicia Intermodal transit station, Benicia lapsed ENV 225 0 225 Lapse: return to county share
Solano SOL010032 Fairfield Capitol Corridor rail station, Fairfield Feb-06 PSE 125 125 0 Allocated  
Solano MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 29 29 0 Allocated  
Solano SOL010002 Solano TA Planning, programming, and monitoring Jul-05 CON 38 38 0 Allocated  
Solano RTIP Totals 2,042 1,392 650
Sonoma SON990001 Caltrans U.S. 101 HOV lanes, Rt 12-Steele Lane Jul-05 CON & CON SUP 36,573 36,573 0 Allocated - Awarded 3/10/06
Sonoma MTC990005 MTC Planning, programming, and monitoring Jul-05 CON 41 41 0 Allocated  
Sonoma SON010017 SCTA Planning, programming, and monitoring Jul-05 CON 62 62 0 Allocated  
Sonoma RTIP Totals 36,676 36,676 0
Total RTIP - Region 136,845 138,097 -1,252

RTIP - TE

County Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Alameda ALA990015 Union City Union City Intermodal Station - TE Elements Nov-06 CON 5,307 5,307 0
6 month  extension approved in March 2006, 
allocated Nov 06; TIP amend to 07 (11152)

Contra Costa CC030009 BART Bicycle pavilions, BART stations Jun-06 CON & PSE 450 450 0 PSE - $34K; CON  - $416K; Jun-06 allocation

Contra Costa CC010031 CC County Delta DeAnza Trail crossing of Rt 4 moved CON 0 0 0
Amendment approved to shift funds to FY 2006-
07

Contra Costa CC030010 CC County Camino Tassajara Rd, bikeway shoulders moved CON 0 0 0
Amendment approved to shift funds to FY 2006-
07

Contra Costa CC030008 Lafayette Pleasant Hill Rd, Mt Diablo-Condit, bike/ped imps Jul-05 CON 1,436 1,436 0 Allocated - Award Deadline 01/2006
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Marin NEW Marin CMA TE Reserve below CON 261 0 261
Leave $261,000 in FY 2005-06 per CMA, shift 
remaining $744K to FY 2006-07

Napa NEW NCTPA TE Reserve moved CON 0 0 0 Amendment approved to shift to FY 2006-07 
San Francisco NEW SF Muni Rehabilitation of Historic Streetcar #1 Nov-05 CON 276 276 0 Allocated - Award Deadline 05/2006
San Francisco NEW DPT Pedestrian Safety and Access Education Program Dec-05 PSE 105 105 0 Allocated - Award Deadline 05/2006
San Francisco NEW DPW Stockton Street Tunnel Lighting and Ped Improvemen Nov-05 ENV 5 5 0 Allocated - Award Deadline 05/2006
San Francisco NEW DPT Shared Lane Pavement Marking Project Jul-05 CON 368 368 0 Allocated - Award Deadline 01/2006
San Francisco NEW GGBHTD Merchant Road Improvement Project Jul-05 PSE & CON 283 283 0 Allocated - Award Deadline 01/2006
San Francisco NEW Port of SF Downtown Ferry Terminal Public Pier Jul-05 CON 400 400 0 Allocated - Award Deadline 01/2006

San Mateo NEW SM C/CAG TE Reserve moved CON 0 0 0
Amendment approved to shift funds to FY 2007-
08

Santa Clara SCL991063 Sunnyvale Borregas Ave Bike Bridges Over U.S. 101 and S.R. 2 moved CON 0 0 0
Amendment approved to shift $3.7M to FY 2006-
07

Santa Clara SCL050010 Santa Clara San Tomas Aquino Creek Bike Trail - Reach III Jun-06 CON 2,000 2,000 0
Leave in FY 2005-06 per CMA; awd ext 6 mos in 
12/06

Santa Clara NEW VTA TE Reserve moved CON 0 0 0
Amendment approved to shift $513,000 to FY 
2006-07

Solano NEW STA TE Reserve below CON 1,629 0 1,629 Leave in FY 2005-06 per CMA

Sonoma NEW SCTA TE Reserve moved CON 0 0 0 Amendment approved to shift $2M to later years

Total RTIP - TE 12,520 10,630 1,890

ITIP

County Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Contra Costa CC010009 CCJPA SR 4 - Loveridge-Somersville, 8 lanes w/HOV Jul-05 ROW 3,000 3,000 0 Allocated thru Lump Sum ROW Allocation
Contra Costa CC010003 Caltrans I-80 Westbound HOV lanes, Rt 4-Carquinez Br Jul-05 CON & CON SUP 24,384 24,384 0 Allocated - Awarded 1/19/06
Napa NAP010008 Caltrans SR 12 - Jamieson Canyon Rd widening Jul-05 PSE 2,000 2,000 0 Allocated thru Caltrans Support Budget

San Mateo SM010031 Caltrans U.S. 101 Aux lanes, 3rd Av-Millbrae Ave Jun-06 CON & CON SUP 15,468 15,963 -495

CON - $8.561M; CON SUP - $6.650M; CON 
(escalated) - $257K; Awarded 9/29/06; awd ext 6 
mos in 12/06

Santa Clara SCL010040 Caltrans Rt 152/156 interchange improvements Jun-06 CON & CON SUP 5,310 5,310 0 CON - $2.982M; CON SUP - $2.273M

Santa Clara
SCL970002 
SCL050012 Caltrans State Route 152 Truck climbing lanes Feb-07 CON 1,800 1,800 0

Extension - 12 mos, awarded 6/2006; TIP added 
$800k and move to 07 (11154); awd ext 6 mos in 
12/06; pending vote 2/1/07

Sonoma SON990001 Caltrans U.S. 101 HOV lanes, Rt 12-Steele Lane Jul-05 CON 12,360 12,360 0 Allocated - Award Deadline 01/2006

Total ITIP 64,322 64,817 -495

ITIP - TE

County Agency Project
Allocation 

Date Phase
Programmed 

Amount
Completed 
Allocations Balance Comments

Marin MRN050012 Caltrans Golden Gate Botanical Management Area Mar-06 CON & CON SUP 210 200 10 CON - $170K; CON SUP - $40K
San Francisco SF050007 Caltrans Route 1 - Water quality enhancements lapsed CON & CON SUP 575 3 572 CON - $525K; CON SUP - $50K

Sonoma SON050002 Caltrans Bicycle and Pedestrian Facilities along U.S. 101 Jul-05
ROW & ROW SUP 

& CON 2,344 2,344 0 Allocated - Award Deadline 01/2006

Total ITIP - TE 3,129 2,547 582

TE Reserve Projects

SOLANO SOL050048 Vallejo Downtown Vallejo Enhancements Apr-06 ENV 664 TIP Amendment 05-21; Allocated

SOLANO SOL050055 Fairfield Downtown Fairfield Ped Project Apr-07 CON 350 submitted 1/25/07
Extension - 10 mos. Awarded 6/2006; TIP moved 
to 07 (11085), pending allocation 4/07

SOLANO SOL050057 Vacaville Jepson Gateway Project moved CON 175 Move to FY 2008-09
SOLANO SOL050056 Vacaville Regional Transportation Center Landscaping moved CON 175 Move to FY 2008-09
SOLANO SOL050046 Solano County Old Town Cordelia Improvement Project Dec-05 ENV 265 TIP Amendment 05-17; allocated

1629
MARIN MRN050028 Marin County Bicycle Guide Signing Jun-06 ENV 42 TIP Amendment 05-21; Jun-06 allocation
MARIN MRN050029 Marin County Olema Bolinas Pathway Jun-06 ENV 146 TIP Amendment 05-21; Jun-06 allocation
MARIN MRN050030 Marin County Bus Stop Improvements Jun-06 ENV 42 TIP Amendment 05-21; Jun-06 allocation
MARIN MRN050031 Tiburon Pine Terrace Multiuse Path Improvements Jun-06 ENV 20 TIP Amendment 05-21; Jun-06 allocation
MARIN MRN050032 Larkspur E. Sir Francis Drake Wooden Bridge Improvements Jun-06 ENV 8 TIP Amendment 05-21; Jun-06 allocation

258
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